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CDR Program Office 
NOAA NEXRAD Reanalysis 

Risk  and  Mitigation 

 NNR – NOAA NEXRAD Reanalysis 
Prat and Nelson are working on manuscript revisions 

A plan for gauge adjusted QPE has been started 

ATRAC submitted for Severe weather data and Radar only  

Assessment of bias at hourly scale is underway for full years 

(2008-2011) 

 Hourly scale IDW is being tested and set up for processing for 

pilot domains  

Re-do daily gauge-radar processing to consider obs time for 

COOP data - Only minor improvement for daily 

Assessment of bias at 5-minute scale for 4-5 yrs 

Bias assessment for 10 yrs of data at hourly scale  

Bias assessment for 10 yrs of data at daily scale  

 

 

 

 

    

 

 
 

 

Weekly Report 

 

No Risk at this time 
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Significant delays 
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Slight sched deviation 
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= Potential management action required  = Management attention required = On-track 

1/29/2015 
PREDECISIONAL DRAFT INFORMATION 

Project Manager:  

B. Nelson 

updated: Jan 29 
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CDR Program Office 
ISCCP Processing @ NCDC 

Risk  and  Mitigation 

• Spoke to stakeholders at AMS. 
• 2 Years manually QCed, 7 more by tomorrow. 
• Updated ancillary data delivered by Rossow. 
• Alisa is back so progress has accelerated. 
• Updated project timeline 
• Preparing for QC of input satellite data for 2000s 
• Awaiting final ancillary data delivery 
• Inter-comparing test month run at NCDC and CCNY 
• Continuing to pre-process data. 
• Ordering replacement data from EUMETSAT 
• Sent beta data to users for feedback. 
• Preparing ancillary calibration data for processing. 
• Working on ISCCP Website for NCDC 

 
 

Weekly Status Update 

 

1. Delivery of software late and other delays. 

Revised schedule means back on track. 

2. CICS server space 

    Meeting with O. Brown to discuss. 
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= Potential management action required  = Management attention required = On-track 

8/7/2014 
PREDECISIONAL DRAFT INFORMATION 

Project Manager:  

A. Young/K. Knapp 

Updated: Jan. 8 

Schedule 

Planned 
• Start Date  1983 
• Input Data QC Jan-Feb. 2015 
• Data Processing Feb-Mar 2015 
• QC & Analysis Mar-Apr 2015 
Outlook 
• Ext. PoR  Apr-May 2015 
• Archive   June    2015 
• Routine updates start Oct. 2015 

 
 

Objectives 

Produce ISCCP cloud products at NCDC following IOC R2O 
procedures. Plan for routine updates to follow. 
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CDR Program Office 
Obs4MIPS 

Risk  and  Mitigation 

• Biard processed all Obs4MIPs CDRs successfully (~110 Gb 
total) 

• First draft of Technical Note due this week from SMEs 
• EC Brief moved to Feb. 2 
• Semunegus is preparing a brief to EC on this project on 1/26 

(scope, archive and ESG server location will be emphasized) 
• Biard is preparing to fully process all the Obs4MIPs variables 

(or all CDRs) by end of next week as scheduled 
• Biard completed a sample file for each projected variable. 
• Biard prototyped a conversion utility. 
• Scoping out a potential third dataset for initial transition. 
• Test data was converted to Obs4MIPS format. 
• Planning meeting completed and schedule revised. 

 
 

Weekly Status Update 
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= Potential management action required  = Management attention required = On-track 

8/7/2014 
PREDECISIONAL DRAFT INFORMATION 

Project Manager:  

H. Semunegus 

Updated: Jan 29 

Initial datasets: Daily OLR, OISST, Sea Ice 
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• Potential for “project creep” or possible schedule slippage 
after EC meeting (Feb 2) if: 

o EC insists on waiting on the NCDC ESG node to be 
deployed instead of going ahead and serving this 
at the GFDL ESG node (fast pre-approved process) 

o EC insists that we have to archive this dataset or 
have a “process preservation” documentation in 
place 

o EC asks for more CDRs/products to be 
piggybacked to this  project before it’s completed 

 
 



CDR Program Office 
UW HIRS Processing @ NCDC 

Risk  and  Mitigation 

• Alisa is back so progress should accelerate. Still waiting for 10 
yr dataset delivery. This data is ready to compare with in-
house production. However, full dataset will require Andy’s 
L2 input data which could potentially cause some delays. It 
just depends on how quickly we can get his product in. 

• Final code delivered from UW. 
• S. Stevens has begun preparing scripts for integrated 

reprocessing. - Will Tag up with Scott to get status update. 
Test months have been reported as “successful runs” for 1 
month of data but need to confirm with some analytics. 

• Found space to temporarily store 10 TB of 10 yrs of product. 
• Waiting for final code delivery from Wisconsin. 
• Preparing plan for processing on CICS server. 
• Working on finding space for the 10TB of input data (pixel 

level cloud data). 
 

 

Weekly Status Update 

 

1. Disk space may not be available. 

Impact: Could delay processing. 
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= Potential management action required  = Management attention required = On-track 

8/7/2014 
PREDECISIONAL DRAFT INFORMATION 

Project Manager:  

A. Young 

Updated: Jan 8 

Schedule 

• Start Date  December 2014 
• End Date  March 2014 

 
 

Objectives 

Produce global total precipitable water and cloud top pressure 
estimates from HIRS data using the UW algorithm (P. Menzel). 
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CDR Program Office 
Albedo of the Americas 

Risk  and  Mitigation 

• Met with Otis, Scott W, and Jonathan B of CICS to discuss 
available resources on CICS cluster on Jan 14. There is much 
transition with resources currently occurring but there is 
optimism these changes will positively impact this project and 
that there should be sufficient space and CPUs available. 

• Continued validation via collaboration with SAMSI (at NCSU). 
Presented preliminary work at AMS with good feedback. 

• Loaned 42 TB of disk space allocation to ISCCP Project 
 

 

Weekly Status Update 

 

1. Insufficient disk space available 
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= Potential management action required  = Management attention required = On-track 

8/7/2014 
PREDECISIONAL DRAFT INFORMATION 

Project Manager:  

J. Matthews 

Updated: Jan 15 

Schedule (to be updated soon) 

• Start Date  January 2015 
• End Date  June 2016 

 
 

Objectives 

Produce a daily land surface albedo product over North and 
South America from GOES-GVAR observations for 1995-2014. 
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